

ID	%	Task Name	Duration	Start	Finish	Predecessors	Apr 29, '07							May 6, '07		
							S	S	M	T	W	T	F	S	S	M
1	87%	<b>Cornerstone Implementation</b>	<b>248 days</b>	<b>Mon 4/30/07</b>	<b>Fri 4/18/08</b>											
2	100%	<b>Scope</b>	<b>15 days</b>	<b>Mon 4/30/07</b>	<b>Fri 5/18/07</b>											
3	100%	Perform Training Needs Assessment	15 days	Mon 4/30/07	Fri 5/18/07											
4	100%	Perform Training Audience Assessment	15 days	Mon 4/30/07	Fri 5/18/07											
5	100%	Define and Communicate Training Approach	15 days	Mon 4/30/07	Fri 5/18/07											
6	100%	<b>Project Preparation and Setup</b>	<b>23 days</b>	<b>Mon 5/14/07</b>	<b>Thu 6/14/07</b>											
7	100%	Create Project Plan	5 days	Mon 5/14/07	Fri 5/18/07											
8	100%	Define Development and Quality Review Process	10 days	Mon 5/14/07	Fri 5/25/07											
9	100%	Create Preliminary Deliverables Tracker	10 days	Mon 5/14/07	Fri 5/25/07											
10	100%	Facilitate Project Kick-Off Meeting	1 day	Thu 6/14/07	Thu 6/14/07											
11	100%	<b>Design Development Templates</b>	<b>40 days</b>	<b>Mon 5/14/07</b>	<b>Tue 7/10/07</b>											
12	100%	Course Outlines	40 days	Mon 5/14/07	Tue 7/10/07											
13	100%	Business Concepts	40 days	Mon 5/14/07	Tue 7/10/07											
14	100%	Course Guide	40 days	Mon 5/14/07	Tue 7/10/07											
15	100%	Resite (Work Instruction Template)	40 days	Mon 5/14/07	Tue 7/10/07											
16	100%	Quick Reference	40 days	Mon 5/14/07	Tue 7/10/07											
17	100%	Exercise Sheets	40 days	Mon 5/14/07	Tue 7/10/07											
18	100%	SME Sign-Off	40 days	Mon 5/14/07	Tue 7/10/07											
19	100%	Production Standards	40 days	Mon 5/14/07	Tue 7/10/07											
20	92%	<b>End User Training Development</b>	<b>184 days</b>	<b>Mon 6/25/07</b>	<b>Fri 3/14/08</b>											
21	99%	<b>Phase I - Learning Content</b>	<b>111 days</b>	<b>Mon 6/25/07</b>	<b>Fri 11/30/07</b>											
22	100%	<b>EUT Course Outlines</b>	<b>58 days</b>	<b>Mon 6/25/07</b>	<b>Fri 9/14/07</b>											
35	98%	<b>EUT Business Concepts</b>	<b>106 days</b>	<b>Mon 7/2/07</b>	<b>Fri 11/30/07</b>											
48	25%	<b>Phase II - Course Materials</b>	<b>73 days</b>	<b>Mon 12/3/07</b>	<b>Fri 3/14/08</b>	21FS-15										
49	45%	EUT Work Instructions	48 days	Mon 12/3/07	Fri 2/8/08											
50	25%	EUT Course Materials Update - UAT Change	40 days	Mon 1/7/08	Fri 2/29/08											
51	0%	EUT Exercise Data	20 days	Mon 2/11/08	Fri 3/7/08											
52	0%	EUT Course Guides	20 days	Mon 2/18/08	Fri 3/14/08											
53	100%	<b>UAT Training Development</b>	<b>18 days</b>	<b>Wed 1/2/08</b>	<b>Fri 1/25/08</b>											
54	100%	<b>Learning Content</b>	<b>18 days</b>	<b>Wed 1/2/08</b>	<b>Fri 1/25/08</b>											
55	100%	UAT IWR100 IMOS Overview	13 days	Wed 1/2/08	Fri 1/18/08											
56	100%	UAT Demonstration Data	10 days	Mon 1/14/08	Fri 1/25/08											

Project: Phy Ops Cornerstone Training Date: Thu 3/5/09	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

ID	%	Task Name	Duration	Start	Finish	Predeces	Apr 29, '07							May 6, '		
							S	S	M	T	W	T	F	S	S	M
57	50%	<b>Training Readiness</b>	<b>98 days</b>	<b>Mon 12/3/07</b>	<b>Fri 4/18/08</b>											
58	100%	<b>UAT</b>	<b>43 days</b>	<b>Mon 12/3/07</b>	<b>Fri 2/1/08</b>											
59	100%	Course Mapping and Training Schedule	23 days	Mon 12/10/07	Fri 1/11/08											
60	100%	VTA LMS Preparation	5 days	Mon 1/7/08	Fri 1/11/08											
61	100%	IMOS Support Portal Preparation	38 days	Mon 12/3/07	Fri 1/25/08											
62	100%	Publish Training Materials	5 days	Mon 1/21/08	Fri 1/25/08											
63	100%	Freeze IMOS Training Environment	5 days	Mon 1/28/08	Fri 2/1/08											
64	34%	<b>EUT</b>	<b>93 days</b>	<b>Mon 12/10/07</b>	<b>Fri 4/18/08</b>											
65	65%	<b>Training Schedule</b>	<b>48 days</b>	<b>Mon 12/10/07</b>	<b>Fri 2/15/08</b>											
72	0%	<b>PHENV1 Environment</b>	<b>23 days</b>	<b>Wed 2/6/08</b>	<b>Fri 3/7/08</b>											
74	0%	<b>VTA Integration</b>	<b>20 days</b>	<b>Mon 2/18/08</b>	<b>Fri 3/14/08</b>											
78	38%	<b>IMOS Support Portal Preparation</b>	<b>78 days</b>	<b>Wed 1/2/08</b>	<b>Fri 4/18/08</b>											
83	0%	<b>Train-the-Trainer</b>	<b>20 days</b>	<b>Mon 2/18/08</b>	<b>Fri 3/14/08</b>											
86	0%	<b>Publish Training Materials</b>	<b>10 days</b>	<b>Mon 3/10/08</b>	<b>Fri 3/21/08</b>											
89	11%	<b>Deliver Training</b>	<b>59 days</b>	<b>Tue 1/29/08</b>	<b>Fri 4/18/08</b>											
90	100%	<b>UAT Delivery</b>	<b>3 days</b>	<b>Tue 1/29/08</b>	<b>Thu 1/31/08</b>											
91	100%	See Excel Spreadsheet - UAT Training Sche	3 days	Tue 1/29/08	Thu 1/31/08											
92	0%	<b>EUT Delivery</b>	<b>25 days</b>	<b>Mon 3/17/08</b>	<b>Fri 4/18/08</b>											
93	0%	See Excel Spreadsheet - EUT Training Sche	25 days	Mon 3/17/08	Fri 4/18/08											

Project: Phy Ops Cornerstone Training Date: Thu 3/5/09	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	